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NWS-500 AWIPS/NEXRAD NWS 500 AWIPS CONNECTIVITY TO DOD RADARS Hardware None Recorded (NR) None Recorded (NR) None Recorded (NR) None Recorded (NR)
NWS-509 AWIPS NWS 509 Backup of Awips Alphanumeric Products Hardware/Software NR NR NR NR
RC-W/APO-001 AWIPS NWS 510 AWIPS DS1A Upgrage Hardware NR NR S/W Build 4.2.2 NR
RC-W/APO-002 AWIPS NWS 511 AWIPS Workstation Memory Increase Hardware NR NR S/W Build 4.2.2 NR
HWRNWWS-Nov16 AWIPS NWS 514 AWIPS Chron file on DS1 Software NR NR NR NR
R4.3-APS AWIPS NWS 515 Async Scheduler version 4.3 Software NR NR S/W Version 4.3 NR
R4.2.5-A AWIPS NWS 516 Repointing NWWS Primary&Backup Uplinks Software NR NR 4.2 NR
RC_APO5 AWIPS NWS 517 NWWS Flow Control Software NR NR 4.2.X NR
RC_APO4a AWIPS NWS 518 Asynchronous Scheduler version 4.3 Software NR NR 4.3 NR
R4.2.3 AWIPS NWS 519 AWIPS Software Version 4.2.3 Software NR NR 4.2.3 NR
R4.25 AWIPS NWS 520 AWIPS Software Version 4.2.5 Software NR NR 4.25 NR
R4.24 AWIPS NWS 521 AWIPS Software Version 4.2.4 Software NR NR 424 NR
NCF- 11/16/99 AWIPS NWS 522 Adding products/SBN NCEP/NWSTG Channel Software NR NR NR NR
R5.0-Alpha-Nov19 AWIPS NWS 523 Install. Of Rel. 5.0 Alphal Text Dbase at HFO Software NR NR Rel 5.0 NR
RC_APO11 AWIPS NWS 524 WSR-88D Radar Data Testing Software NR NR 4.3.X NR
RC_APO12 AWIPS NWS 525 TAF PILs Verification Modifications Software NR NR NR NR
RC_APO13 AWIPS NWS 526 Verification Modifications-Forecasts/Values Software NR NR NR NR
OM-2DEC99 AWIPS NWS 527 Modifying selsAnchors.txt in AWIPS Software NR NR NR NR
RC-TDL-02 AWIPS NWS 529RA Inst. TAF QC S/W Conus/Alpha Testing (Revised) Software NR NR NR NR
RC-APO-15 AWIPS NWS 530 AWIPS Software Version 4.2.6 Software NR NR 4.2.5 NR
RC-TDL-01 AWIPS NWS 531 Update Climate Program Software NR NR 4.2 NR
RC_PRC_01 AWIPS NWS 532 Update Performance Monit. Param. File Software NR NR NR NR
4.2.QPF AWIPS NWS 534 Displ. New NCEP/HPC Graphic Format QPF.. Software NR NR NR NR
RC_APO19_Amend AWIPS NWS 535 Update WWA program w/modified 4.3 Version Software NR NR 4.3 NR
RC_APO20 4.2 Restart AWIPS NWS 536 Alpha Testing Restart Capability Software NR NR NR NR
RC_APO 21 4.2 NWWS Test. AWIPS NWS 537 Reduce Number of NWWS Test M ges Software NR NR NR NR
AWIPS NWS 538 Update AWIPS/NESDIS ICD Documentation NR ICD NR NR
RC_APO 22 4.2 IP Address AWIPS NWS 540 Assign AWIPS IP Adddress Software NR NR NR NR
RC_APO 23 AWIPS NWS 541 Rel. 5.0 Web Dissemin. Capability/Alpha Test. Software NR NR Rel 5.0 NR
RC_APO 25 AWIPS NWS 542 Permit OCONUS Metar obs. To be stored..... Software NR NR 4.3 NR
RC_APO 27 AWIPS NWS 543 Prevent Sending Unauth. Products to NWWS Software NR NR NR NR
RC_APO 28 AWIPS NWS 544 ROSA Cooperat./Allow more time/Enter Data Software NR NR Rel 4.2.6/4.3 NR
RC_APO 29 AWIPS NWS 545 SW to check for unauth. Products/NWWS Software NR NR NR NR
RC_APO 24 AWIPS NWS 546 AWIPS NCF Improvements Hardware See Part B, Pg. 2 See Part B, Pg. 2 NR NR
RC_APO 30 AWIPS NWS 547 Ingest & Display 2 New Redbook Graphics Software NR NR Rel 4.3.1 NR
RC_APO 31 AWIPS NWS 549 Alpha Test Wan Duplicate Checker Software NR NR NR NR
RC_APO 32 AWIPS NWS 550 Enable Radar Decryption at PBP Software NR NR NR NR
RC_APO 33 AWIPS NWS 551 NWWS Scheduler /Transmit Products Software NR NR NR NR
RC_APO 26 AWIPS NWS 552 AWIPS NCF Improvements - Phase Il Hardware See Part B, Pg. 2 See Part B, Pg. 2 NR NR
RC_APO 35 AWIPS NWS 553 Filter Senders Address for High Priority Msgs. Software NR NR NR NR
SRH-679 AWIPS/NEXRAD NWS 555 Addition of a 14.4 kbps dedicated circuit Hardware NR NR NR NR
NWWS 001 AWIPS/NWWS NWS 554 Replacement NWWS - Phase | (Serial Connection) Hardware/Software NR See Part B, Pg. 2 NR NR
P43N_PRC_A100036 AWIPS NWS 556 NCF Software Rell 5.0 NCF Software NR NR Rel 5.0 NR
PRHO00-103H AWIPS NWS 557 Additional Mass Storage to HFO AWIPS Hardware NR NR NR NR
P43N_PRC_A100037 AWIPS NWS 558 NWWS Upgrade at NCF Software NR NR NR NR
APO_A100038 AWIPS NWS 559 AWIPS Software Version 4.3.x Software NR See Part B, Pg. 2 4.3.x NR
P426_APO_100040 AWIPS NWS 560 Dupl. Product filter for watches & warnings Software NR NR NR NR
P42_APO_100039 AWIPS NWS 561 Awips Verification Matrix Editor/Add 5% PoP Software NR NR NR NR
P42N_PRC_A100041 AWIPS NWS 562 Turn off NCF Archive until MHS Upgrade-3/00 Software NR NR NR NR
APO_A100044 AWIPS NWS 564 AWIPS Support/Remote Display/21 CWSUs Documentation NR NR NR NR
P426_TDL_A100046 AWIPS NWS 565 IFPS GUI for Customizing Zone Climatology.. Software NR NR Rel 5.0 NR
P426_TDL_A100045 AWIPS NWS 567 Alpha Testing of SCAN WDSS Rel. 5.0 Funct. Software NR NR Rel 5.0 NR
P426_APO_A100043 AWIPS NWS 568 Communicate & display gridded QPF/QPE Software NR NR NR NR
P426_APO_A100048 AWIPS NWS 569 Ensure ETX is at end of all AWIPS txt prod. Software NR NR NR NR
AWIPS NWS 570 AWIPS Softw. Vers. 4.2 Patch/60hr Grids Software NR NR 4.2.6 NR
AWIPS NWS 571 Install Noaaport Receive System@NOHRSC Hardware NR NR NR NR
P43N_PRC_A100042 AWIPS NWS 572 MHS Software Upgrades Software NR NR NR NR
P426_FSL_A100052 AWIPS NWS 573 Fix Mosiac Z Problems/Prod. Slow to Load Software NR NR NR NR
APO_A100053 AWIPS NWS 575 Provide dir. LAN connect. betw. NCF&OSOL1rtr. Hardware NR NR NR NR
RC_APO49 AWIPS NWS 576 Upgrade of Development Phase Workstations Hardware NR See Part B, Pg. 2 4.3.3 NR
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P426_A100047 AWIPS NWS 578 LDAD/ASOS Ingest-Corr. Preprocess./METAR Software NR NR 4.2.6 NR
P426_TDL_A100060 AWIPS NWS 580 Provide Updated Climate Applic.(4.3.1)/all Sites Software NR NR 4.3.1 NR
APO_A100057_R1 AWIPS NWS 581 Additional Mass Storage to AR & PR WFOs Hardware NR NR NR NR
P426_APO_A100058 AWIPS NWS 582 Remove Save Button from Alert Request GUI Software NR NR NR NR
APO_A100050 AWIPS NWS 583 AWIPS Software Version 4.3.1 Software NR See Part B, Pg. 2 4.3.1 NR
AWIPS NWS 584 Provide IFPS & CRS formatter support........ Software NR NR NR NR
P426_APO_A100056 AWIPS NWS 585 Asynchronous Product Scheduler(APS) Fix...... Software NR NR 4.3.3 DR_5354
P426_TDL_A100061R1 AWIPS NWS 586 Rev. A Climate Patch to Rel. 4.3.1 & 4.2.6/Fixes NWR Header Software NR NR 4.3.1/4.2.6/4.3.3 DRs 5268 & 5350
P426_APO_A100063 AWIPS NWS 587 Rev. A Central (NCF) Collection of Radar Data Software NR NR NR NR
APO_A100051 AWIPS NWS 588 AWIPS Software Version 4.3.2 (COTS only upgrade) Software NR NR 4.2.5/4.3.2 NR
P426_TDL_A100062 AWIPS NWS 589 Alpha Test of Release 5.0 WWA Software Software NR NR Release 5.0 NR
PRC_A100064 AWIPS NWS 590 Change Measureware Parm File.....(SW Patch) Software NR See Part B, Pg. 2 4.3.3 NR
PRC_A100065 AWIPS NWS 591 NCF Buildout R 4.3 Software NR See Part B, Pg. 2 4.3 NR
P426_APO_A100066 AWIPS NWS 592 Modify "DistributeProduct” default MHS code Software NR NR 4.33 DR 5527
APO_A100059 AWIPS NWS 593 AWIPS SOFTWARE VERSION 5.0 Software NR See Part B, Pg. 2 4.3.3/5.0 NR
TDL_A100067 AWIPS NWS 594 Enhance NTCD to support training for (IFPS) Software NR NR NR NR
P431_TDL_A100068 AWIPS NWS 595 Rev A Revert to R4.2.6 versions of several ICWF exec. Software NR NR 4.3.1/4.2.6 NR
P431_TDL_A100069 AWIPS NWS 596 Correcting discrepancies in Release 4.3.1 WWA S/W Software NR NR 4.3.1 NR
P426_APO_A100070 AWIPS NWS 597 Async. Product Scheduler(APS): Alpha Testing.......... Software NR NR 4.33 See Block #11
P426_APO_A100073 AWIPS NWS 607 Fix Perform. Prob. In writing MSAS/QC net CDF files Software NR NR 4.2.6/4.3.1/4.3.3 DR_5624
RC_APO74 AWIPS NWS 610 Rev. A AWIPS NCF Improvements - Phase Il Hardware NR See Part B, Pg. 2 NR NR
OM-00-711 AWIPS NWS 611 NESDIS ICD Update to enable New Process/AWIPS Documentation NR NR NR NR
APO_A100075 AWIPS NWS 612 AWIPS Software Version 5.1.1 Software NR See Part B, Pg. 2 Version 5.0/5.1.1 NR
APO_A100076 AWIPS NWS 613 AWIPS Software Version 5.1.2 Software NR See Part B, Pg. 2 Version 5.1.1/5.1.2 NR
P431_TDL_A100077R2 AWIPS NWS 615 Rev. B Alpha Testing of TSPF Header Correction Software NR NR NR DR 5913
NWS-XXX AWIPS/Data Products NWS 616 Configure NCF to Route and Log Products... Software NR NR NR NR
RC_APO78 AWIPS NWS 617 Invstg. Of Potential Improv. On Prod. Storage Time Hardware NR NR NR NR
P431_FSL_A100080 AWIPS NWS 618 The AWIPS Test Store Process/Perf. Improv. Software NR NR NR DR 5988
P431_FSL_A100082 AWIPS NWS 619 Radar Products not Updating on Lg. Display Pane Software NR NR NR NR
P432_PRC_A100083 AWIPS NWS 620 Urgent Security HP-UX Patch Bundle........ Software NR NR 4.3.4/4.3.2/5.1.1 NR
RC_APO00081 AWIPS NWS 621 REV B CONUS WFO Data Server Mass Storage Upgrade Hardware NR NR BUILD 5.0 NR
APO_A100079 AWIPS NWS 624 AWIPS Software Version 5.2 Software NR NR 5.2.1/5.1.2 NR
NWS-XXX AWIPS NWS 625 Route Flash Flood Guidance grids routing in NCF Software NR NR NR
APO_A100084 AWIPS NWS 626 REV B The Trans. to MCI/WorldCom FTS2001 Network Svs. Hardware See Part B, Pg. 1 NR NR NR
APO_A100085 AWIPS NWS 628 AWIPS NCF Enterprise Mgr. Server Improvement Hardware NR NR NR NR
CRH-685A AWIPS NWS 632 Linux Graphic Display Risk Reduction Hardware NR NR NR NR
OM-00-25 AWIPS NWS 646 Add NOGAPS Grids to Satellite Broadcast Network Software NR See Pg. 2 5.1 NR
APO_A100086 AWIPS NWS 647 Inst. Of Exper. ARSR-4 Radar Data Server @ Bismark Hardware NR NR NR NR
RC-IFPS-01 AWIPS NWS 648 RFC to WFO Conversion (Three Workstations) Software NR NR NR NR
P431_OST_A100092 AWIPS NWS 649 Measureware Install. On Selected AWIPS Workstatns Software NR NR NR NR
P426_TDL_A100071R1 AWIPS NWS 650 Climate Patch to Add OM/Field Req. Mods to F6 Software NR NR Rel 5.0 NR
CRH702 AWIPS NWS 651 100mb Etherenet card for AWC Firewalls Hardware FIDDI Cards NR NR NR
AWIPS NWS 653 T'fer ISQL Licenses from Dev. Phase to Dep. Phase.... Software NR NR ISQL NR
OST_A100093 AWIPS NWS 654 AWIPS NCF AS Mass Storage Disks for Oracle Hardware NR NR NR NR
AWIPS NWS 655 Provide Evolut. ORPG Prod. Distr. Interface Hardware/Software NR NR Build 5.1.2 NR
P431_OST_A100089 AWIPS NWS 657 Aviation Model Forecast Grid Extensions (120hr) Software NR NR 4.3.1 - 4.3.3/Build 5.0 NR
P431_FSL_A100087 AWIPS NWS 658 Isentropic surfaces not being calculated correctly. Software NR NR Build 5.0 See Block #12
ERH671 AWIPS NWS 659 Installation of a 5th AWIPS W/S @ 4 E.Region sites Software See Attachment A NR NR NR
AWIPS NWS 661 Enhanced Monit. Ability for NWWS @ Both Uplnk. &.. Software NR NR NR NR
AWIPS NWS 662 Add RUC 236 Grids to Satellite Broadcast Network Software NR NR Build 5.0 NR
AWIPS NWS 663 Increase Transfer NWR FTP Delay Software NR NR Build 5.0 NR
ERH678 AWIPS NWS 664 Install. Of a Linux w/s to conduct resrch. & dev. W/D3D | Hardware/Software NR NR NR NR
AWIPS NWS 666 Add AVN "Off Hour" (06z & 18z) to SBN Software NR NR NR NR
OST_A100097R1 AWIPS NWS 667R1 Data Servers Upgrades @ Collocated WFOs Hardware See Part B, Pg. 2 NR NR NR
P433_MDL_A100096 AWIPS NWS 668 Corrects ICWF formatting of WWA banners; fixes sev.. Software NR NR 4.3.3.&5.0 NR
P50_MDL_A100102 AWIPS NWS 668 Corrects ICWF formatting of WWA banners; fixes sev.. Software NR NR 4.3.3&5.0 NR
P50_MDL_A100101 AWIPS NWS 669 SCAN/FFMP 5.0 Patch. Software NR NR Rel 5.0 See Block #11
P433_SEC_A100105 AWIPS NWS 670 LDAD:LARC gauge data fails when year goes to 2001 Software NR NR 5.1.1&4.3.3,5.0 DRs_7182 & 7152
ERH682 AWIPS/EXPERIMENTAL NWS 671 Install of LINUX w/s for Hydrolog. Oper. & Research.... | Hardware/Software NR NR NR NR
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P50_SEC_A100107 AWIPS NWS 672 Incorrect time zone field in LDAD SHEF products Software NR NR 5.1.1/5.0/4.3.3 DRs 7329 & 6295
SEC-A100110 AWIPS NWS 673 LINUX Port Project, Phase Step -- Deploy two..... Hardware/Software NR NR 5.1.1/5.1.2 NR
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P50_FSL_A100106 AWIPS NWS 674 Correct BBB field on the TAF and TWEB Products Software NR NR 5.1.1/5.0 DR 6334
P50_SEC_A100113 AWIPS AA009 Patch to accommodate large Public Forecast Zone ... Software NR NR NR NR
AWIPS AA015 Network Operational Support System Hardware See Block #12 NR NR NR
P50_MDL_A100109 AWIPS AA035 Correct the problems in R 5.0 IFPS identfyd since SVR Software NR NR Rel 5.0 See Block #11
P50_SEC_A100112 AWIPS AA037 Fix for MakeSUMMpage filling up the log directory Software NR NR 5.0/5.1.1 NR
AWIPS AAQ78 GOES M Dissemin., Ingest, & Display Req. for AWIPS Software NR ICD 5.1.1 NR
SEC_A100115 AWIPS AA159 Data Servers Upgrades at 137 sites Hardware See Part B. Pg. 2 NR NR NR
P50_FSL_A100114 AWIPS AA160 Patch to fix Flash Flood Guidance(FFG) display probl. Software NR NR 5.0/5.1.1 DR_7667
SEC_A100116 AWIPS AAl161 Upgrade Application Servers @ Norman Forecast Off. Hardware See Block #12 NR NR NR
RCFGF0002 AWIPS AA165 Dev. Of Long-Ranged Probabilistic Outlook Software NR NR
PRHO01-124H AWIPS AA166 Remote Reset for Pacific Reg. AWIPS CP SBN Hardware See Block #12 NR NR NR
P50_MDL_A100125 AWIPS AA173 WWA patch to correct intersite coordination function Software NR NR 5.1.1/5.1.2 See Block #11
P50_SEC_A100120 AWIPS AA201 Maintenance Release 5.0.3 Software NR NR 5.0.3 See Attachment A
FAA165 AWIPS/ASOS AA236 Connect 29 NWS ASOS sites to ADAS Hardware See Block #12 NR NR NR
A100138 AWIPS AA277 Maintenance Release 5.0.4 Software NR NR NR NR
WO00AA159 AWIPS AA298 Vectra Workstations at the NCF Hardware NR NR NR NR
CRH719a AWIPS AA299 Connect / Request AWIPS IP Addresses for ITO & ... Hardware See Block #12 NR NR NR
A100140 AWIPS AA300 Connection of the FSL-C system to the AWIPS WAN Hardware NR NR NR NR
AWIPS AA311 Removal of two AWIPS Workstations Hardware NR NR NR NR
A100143 AWIPS AA312 Application Server Upgrades @ Collocated WFOs Hardware See Block #12 NR NR NR
CRH723 AWIPS AA313 AWIPS IP addresses for Linux System Hardware NR NR NR NR
AWIPS AA320 LINUX Port Project, Phase Step -- Deploy two..... Hardware/Software NR NR NR NR
AWIPS AA321 LINUX Port Project, Phase Step -- Deploy two.... Hardware/Software NR NR NR NR
PRHO01-133H AWIPS AA329 2 AWIPS IP Addresses for each PR AWIPS Site Hardware See Attachment A NR NR NR
AWIPS AA333 Comtech Antenna Feedhorn Cover Hardware See Part B. Pg. 2 See Part B, Pg. 2 NR NR
SEC_A100147 AWIPS AA341 Maintenance Release 5.0.5 Software NR NR NR DR_8740
CRH-731 AWIPS AA344 SAIDS/ IDS4 Connection @ WFO DTX Hardware NR NR NR NR
AWIPS AA347 Prototype GIS Implementation in AWIPS Baseline Software NR NR COTS/GIS NR
AWIPS AA368 Removal of AWIPS Workstation Hardware NR NR NR NR
OST 2001-07 AWIPS AA369 ADD GRIB2 NDFD Prototype messages Software See Attachment A NR NR NR
ARH-106 AWIPS AA384 Add LDAD Fax Modem to Alaska Pacific RFC AWIPS Hardware NR NR NR NR
SEC_A100151 AWIPS AA392 Maintenance Release 5.1.1.1 Software NR NR Rev.5.1.1 NR
AWIPS AA395 NCF Software Release 5.NCF-1 and 5.NCF-1.2 Software NR NR NR NR
SEC_A100168 AWIPS AA396 Upgrade the (OS) Operating System version on ........ Software NR NR Red Hat Version 7.0 NR
SEC_A100167 AWIPS AA397 Install NWS Digital Forecast Database (NDFD) server. | Hardware/Software NR NR NR NR
0OST2001-08 AWIPS AA407 ADD GRIB2 NDFD Prototype messages Documentation NR GRIB2 Forecast Files NR NR
CRH736 AWIPS AA428 Central Region Headquarters Relocation Hardware See Part B. Pg. 2 NR NR NR
SR 705 AWIPS/NEXRAD/UPPER AIR AA442 Change WFO Tallahassee AWIPS/NEXRAD/Upper.... Hardware NR NR NR NR
WWB3 AWIPS AA446 Modem Sharing UnitssNOAAPORT Connect. @ WWB Hardware NR NR NR NR
ERH701 AWIPS AA460 Require that OOS Distribute Hardcopy AWIPS Man.... Documentation NR AWIPS Manuals NR NR
SEC_A100079R1 AWIPS AA485 AWIPS Software Version 5.2.1 Software NR See Part B, Pg. 2 Version 5.1.2 NR
SEC_A1000171 AWIPS AA486 AWIPS Software Version 5.2.2 Software NR See Part B, Pg. 2 Version 5.2.1 NR
AWIPS AA491 IP Address connection of<dev. Name> to AWIPS LAN Hardware See Attachment 1 NR NR NR
PRHO01-136H AWIPS AA492 Addition of Cisco Pix Firewall/ WFO Honolulu AWIPS Hardware See Attachment 1 NR NR NR
SEC_A100152 AWIPS AA497 Maintenance Release 5.1.1.2 Software NR NR NR See Block 11
AWIPS AA498 IP Address for conn. of 2 Linux WS to the AWIPS LAN Documentation NR See Attachment 1 NR NR
WRH283 AWIPS AA506 IP Address for conn. Of Weather Event Simulator ...... Software NR NR See Attachcment 1 NR
AWIPS AA510 Upgrade AWIPS Frame Relay(Tulsa to Norman) for.... Hardware NR NR NR NR
AWIPS AA511 Replacement of Serial interface w/ethernet conn. For.. | Hardware/Software NR NR NR NR
AWIPS AA513 Conn. Of Rapid Prototyping Prototype(RPP) ws to..... TBR See Attachment 1 NR NR NR
AWIPS AA514 IP Address for conn. of Replacement RPP Linux ws.... TBR See Attachment 1 NR NR NR
VIP #1 AWIPS AA525 Voice Improvement Processor (VIP) Hardware/Software NR NR NR NR
WRH286 AWIPS AA530 Additional AWIPS ws for WFO San Diego, CA (SGX) Hardware NR NR NR NR
SEC_A100174 AWIPS AA536 Urgent Maintenance Rel 5.1.2.1 Software NR NR NR DR 9313
WRH287 AWIPS AA547 IP Addresses to connect IFPS PCs to the AWIPS LAN Software NR NR NR NR
AWIPS AA562 IP Address for connection of Laptop Marine&Coastal .. TBR NR NR NR NR
NCEPO1 AWIPS/NEXRAD AA570 Provide SuperOB capability at the WSR- D radar..... Software NR NR NR NR
CRH-744 AWIPS AA578 SAIDS/ IDS4 Connection @ WFO MPX Hardware NR NR NR NR
CRH-745 AWIPS AA579 RFC Linux Prototype Development Hardware/Software NR NR NR NR
CRH-746 AWIPS AA580 Adding AWIPS (Linux) Workstation Hardware/Software NR NR NR NR
CRH-747 AWIPS AA581 Retain the Second AWIPS HP workstation CRT Hardware NR NR NR NR
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CRH-749

AWIPS

AA615

Adding AWIPS (Linux) Workstation

Hardware/Software

NR

NR

NR

NR

CRH-750

AWIPS

AA616

IP Address for connection of RPP/GFE PC to the........

Hardware

NR

NR

NR

NR
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AWIPS AAB17 NCF Upgrades to WNCF Software NR NR NR NR
SEC_A100180 AWIPS AAB22 February Maintenance Release 5.1.2.2 Software NR NR NR See Attachment A
SEC_A100194 AWIPS AAB23 Replacing the AWIPS "RFC" system with the NRS..... Hardware NR NR NR NR
AWIPS AAB24 NCF/MGS SBN System Upgrades and Data............ Hardware NR NR NR NR
SEC_A100204 AWIPS AAB70 Application Servers Upgrades at 15 WFO Sites Hardware See Part B pg. 2 NR NR NR
ERH709N AWIPS/NEXRAD AA708 Installation of a dedicated line between the KDOX..... Hardware NR NR NR NR
WRH297 AWIPS AAT10 IP Addresses for WFO Glasgow ITO/SOO Software NR NR See Attachcment 1 NR
FAA190 ASOS/AWIPS AAT16 Connect 40 NWS ASOS Sites to ADAS for ITWS Hardware NR NR NR NR
FAA191 ASOS/AWIPS AA717 Connect 29 NWS ASOS sites to ADAS for FY02 Hardware See Attachement NR NR NR
WRH298 AWIPS AAT18 IP Address for Additional IFPS PC @ WFO MSO Software NR NR NR NR
SEC_A100200 AWIPS AAT28 SBN Data Compression and Expansion Hardware See Attachment NR NR NR
WRH282 AWIPS AAT29 Test New Firewall on AWIPS at the NWRFC (PTR) Hardware NR NR NR NR
AWIPS/NEXRAD AAT30 Centrally Collect new WSR-88D Products Software NR NR NR NR
SEC_A100205 AWIPS AA740 Urgent Maintenance Rel 5.1.2.3 Software NR NR NR 10528 & 10627
AWIPS AAT52 Test Linux workstation of Longmont CWSU Software NR NR NR NR
AWIPS AAT54 CONUS Sector Auto Estimator Satellite Precip.... Software NR NR NR NR
AWIPS AAT65 RC for 5.NCF-2.1 Software NR NR NR NR
WRH299 AWIPS AAT80 IP Address for Sys Admin PCs at WFO Reno Hardware See Attachment 1 NR NR NR
ACE001 AWIPS AAT81 Connect ASOS Controller Equipment-Information...... Hardware See Attachment ICD NR NR
AWIPS AA792 Attach Linux workstation to AWIPS LAN in order to.... Hardware See Attachment 1 NR NR NR
AWIPS AA793 IP Address for connection of esa-GYX .er AWIPS...... Hardware See Attachment NR NR NR
AWIPS AA794 IP Address for connection of ITO AWIPS admin/local.. Hardware NR NR NR NR
AWIPS AAT799 GOES/ASOS BUFR Soundings Software See Attachment See Attachment 1 5.2.2 NR
AWIPS AAB00 NHC/TPC Radar Data Accumulation, Analysis &...... Hardware See Attachment See Attachment 1 NR NR
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NWS 500 See Table 1 1/12/2000 Approved:Modified to include ROC/AWIPS Test Bed (33.6) Modem OPEN Routine
NWS 509 AWC Kansas City, Mo 1/1/2000 Conditionally Approved: Impact Assessment OPEN Routine
NWS 510 See Attach. A, pg.3 11/10/1999 Approved OPEN Routine
NWS 511 See Attach. A, pg.3 11/10/1999 Approved OPEN Routine
NWS 514 See Attach. A1A 11/16/1999 Approved. Implemented OPEN Fast Track
NWS 515 EAX Kansas City/P.Hill 11/15/1999 Closed: Retracted by originator, replaced with NWS-518. CLOSED Fast Track
NWS 516 See Attach. A1A 11/15/1999 Approved. Implemented OPEN Fast Track
NWS 517 See Attach. A1A 11/19/1999 Retracted. Function to be implemented in NWS-530. CLOSED Fast Track
NWS 518 EAX Kansas City/P.Hill 11/29/1999 Retracted. Function to be implemented in NWS-530. CLOSED Fast Track
NWS 519 See Attach. A1A 8/19/1999 Approved. Implemented CLOSED COMPLETE OBE Fast Track
NWS 520 See Attach. A1A 10/19/1999 Approved. Implemented CLOSED COMPLETE OBE Fast Track
NWS 521 See Attach. A1A 10/5/1999 Approved. Implemented CLOSED COMPLETE OBE Fast Track
NWS 522 SLVM2/Silver Spring 11/19/1999 Approved. Implemented OPEN Fast Track
NWS 523 See Attach. A1A 11/29/1999 Approved. Implemented OPEN Fast Track
NWS 524 See Attach. A1A 12/3/1999 Approved. Program Updated. Implementation in process. OPEN Fast Track
NWS 525 See Attach. A1A 11/30/1999 Approved. Program Updated. Available on Server. OPEN Fast Track
NWS 526 See Attach. A1A 12/31/1999 Retracted. Function to be implemented in NWS-530. CLOSED Fast Track
NWS 527 All Conus Awips Sites 2/2/2000 Approved by Originator. OPEN Fast Track
NWS 529RA See Attach. A1A 5/8/2000 Approved. Implemented. Revised - Added two sites. OPEN Fast Track
NWS 530 See Attach. A1A 1/31/2000 Approved. Implemented CLOSED COMPLETE OBE Fast Track
NWS 531 See Attach. A1A 12/15/1999 Approved. Program Updated. Available on Server OPEN Fast Track
NWS 532 See Attach. A1A 12/10/1999 Approved. Implemented OPEN Fast Track
NWS 534 See Attach. A1A 1/28/2000 Approved by Originator. OPEN Fast Track
NWS 535 See Attach. A1A 12/10/1999 Approved by Originator. OPEN Fast Track
NWS 536 See Attach. A1A 3/30/2000 Approved by Originator. OPEN Fast Track
NWS 537 See Attach. A1A 1/29/2000 Approved by Originator. OPEN Fast Track
NWS 538 NR ASAP Approved. 2/24/00 AWCCB OPEN Routine
NWS 540 WFO Grand Rapids MI 1/18/2000 Approved by Originator. OPEN Fast Track
NWS 541 See Attach. A1A 1/7/2000 Approved by Originator. OPEN Fast Track
NWS 542 San Juan ASAP Approved by Originator. OPEN Fast Track
NWS 543 See Attach. A1A 1/28/2000 Approved by Originator. OPEN Fast Track
NWS 544 BTV (Burlington VT.) 1/18/2000 Approved by Originator. OPEN Fast Track
NWS 545 See Attach. A1A 1/28/2000 Approved by Originator. OPEN Fast Track
NWS 546 NCF 2/28/2000 Approved by AWCCB, 3/9/00 OPEN Routine
NWS 547 All (Optional) 1/28/2000 Approved by Originator. OPEN Fast Track
NWS 549 RLX 2/11/2000 Approved by Originator. OPEN Fast Track
NWS 550 PBP Jan-00 Approved by Originator. OPEN Fast Track
NWS 551 BIS 2/11/2000 Approved by Originator. OPEN Fast Track
NWS 552 NCF TBD Accepted for Eng. Development 3/9/00 OPEN Routine
NWS 553 NCF 2/4/2000 Approved by APO OPEN Fast Track
NWS 555 WFO SHV/AWIPS 3/23/2000 Approved, with back-out condition (after required products are available via AWIPS 3/9/00 OPEN Routine
NWS 554 See Block 10 4/1/2000 Under Review OPEN Routine
NWS 556 NCF Only 2/28/2000 Approved by APO OPEN Fast Track
NWS 557 Honolulu WFO (HFO) 5/1/2000 Accepted for Eng. Development- Awaiting approval for funds from APO OPEN Routine
NWS 558 NCF 3/31/2000 Approved by APO OPEN Fast Track
NWS 559 ALL 6/28/2000 Accepted for Eng. Development. CLOSED COMPLETE OBE Routine
NWS 560 RLX, BOU 3/8/2000 Approved by APO OPEN Partial 56 Fast Track
NWS 561 All WFOs 3/15/2000 Approved by APO OPEN Fast Track
NWS 562 NCF Only 3/8/2000 Approved by APO OPEN Fast Track
NWS 564 See Block 12 Sep-00 Approved - Implementation after receipt of funds from FAA. OPEN Routine
NWS 565 All ER Sites 3/27/2000 Approved by APO OPEN Fast Track
NWS 567 See Block 10 3/24/2000 Approved by APO OPEN Fast Track
NWS 568 All Conus Sites+NCEP 6/15/2000 Approved by APO OPEN Partial 80 Fast Track
NWS 569 NWWS uplink sites/NCF 3/29/2000 Approved by APO OPEN Fast Track
NWS 570 Conus&Alaska Reg. Sites 4/5/2000 Disapproved as patch. Function to be incorporated in SW release 4.3.1 CLOSED COMPLETE OBE Fast Track
NWS 571 NOHRSC Chanhasn. MN 5/15/2000 Accepted for Eng. Development OPEN Routine
NWS 572 ALL SITES ASAP Approved by APO OPEN Fast Track
NWS 573 See Block 10 ASAP Approved by APO OPEN Fast Track
NWS 575 NCF Only ASAP Approved by APO, Completed, CLOSED OPEN Fast Track
NWS 576 See Attached List NR Approved: awaiting coordination/installation approval. OPEN Fast Track
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NWS 577 NHO-R NR Accepted for engineering development. OPEN Routine
RC - ECP CM REVIEW MATRIX (CONT.)
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NWS 578 All sites using 4.2.6 ASAP Accepted for engineering development. OPEN Partial 19 Fast Track
NWS 580 ALL SITES 4/13/2000 Retracted: Proposed change to be incorporated in NWS 586 CLOSED Fast Track
NWS 581 See Block 10 6/1/2000 Under Review OPEN Routine
NWS 582 All sites using 4.2.6 ASAP Approved by APO OPEN Fast Track
NWS 583 ALL SITES 4/10/2000 Approved for engineering development. CLOSED COMPLETE OBE Routine
NWS 584 (GGW) & (FWD) Jun-00 Under Review OPEN Routine
NWS 585 ARX ASAP Approved by APO OPEN Fast Track
NWS 586 Rev A. ALL SITES 5/8/2000 Approved by APO (Revised to include 4.2.6) CLOSED COMPLETE OBE Fast Track
NWS 587 Rev A. ALL SITES May-00 Approved OPEN Partial 31 Routine
NWS 588 ALL SITES Pre-Rev 4.3.3 Approved CLOSED COMPLETE OBE Routine
NWS 589 See Block 10 TBD Approved by APO OPEN Fast Track
NWS 590 ALL SITES ASAP Approved by APO OPEN Fast Track
NWS 591 ALL SITES ASAP Approved CLOSED COMPLETE OBE Routine
NWS 592 ALL SITES/As needed 5/22/2000 Withdrawn - Function in 4.3.3 CLOSED Fast Track
NWS 593 ALL SITES 12/6/2000 Accepted for engineering development. OPEN Partial 160 Routine
NWS 594 NWSTC/NTCD May-00 Approved by APO OPEN Fast Track
NWS 595 Rev A. All sites using ICWF ASAP Approved by APO (Revised to include reference to Mod. Note OPEN Partial 27 Fast Track
NWS 596 ALL SITES ASAP Approved by APO OPEN Partial 21 Fast Track
NWS 597 See Block #10 5/31/2000 Withdrawn - Function in 4.3.3 CLOSED Fast Track
NWS 607 ALL SITES 6/23/2000 Approved by APO OPEN Partial 130 Fast Track
NWS 610 Rev. A NCF 8/1/2000 Approved for engineering Development . Revised (ECP details) OPEN Routine
NWS 611 ALL 12/1/2000 Approved 8/3/00, AWCCB OPEN Routine
NWS 612 ALL 5/14/2001 Approved 8/3/00, AWCCB OPEN Partial 159 Routine
NWS 613 ALL 10/15/2001 Approved 8/3/00, AWCCB OPEN Partial 155 Routine
NWS 615 Rev. B See Block #10 7/26/2000 Approved by APO, Moadified to include all sites. OPEN Fast Track
NWS 616 See Block #10 10/1/2000 Approved for Eng. Develop, 9/14/00. Final Approval based on Cost/Funding OPEN Fast Track
NWS 617 Pleasant Hill WFO - EAX 8/1/2000 Approved by APO OPEN Fast Track
NWS 618 EAX Kansas City/P.Hill TBD APPROVED OPEN Partial 126 Routine
NWS 619 ALL ASAP Approved by APO OPEN Fast Track
NWS 620 ALL ASAP Approved 8/17/00 AWCCB OPEN Partial 116 Routine
NWS 621 Rev. B See Attached List of Sites 12/15/2000 Approved 8/17/00 AWCCB. Revised 10/2/00 (ECP Details) OPEN Routine
NWS 624 ALL 9/18/2002 Preview Only: Prelim (Draft RC) provided to identify version 5.2. Actual 5.2 contents under Rev. OPEN Routine
NWS 625 NCF 9/29/2000 Approved 9/28/00 AWCCB OPEN Routine
NWS 626 REV B See Attached List/Sites 2/1/2001 Approved. Revised ECP Details. OPEN Routine
NWS 628 NCF N/A Approved 9/28/00 AWCCB OPEN Routine
NWS 632 WFO Denver/Boulder 9/29/2000 Under Review OPEN Routine
NWS 646 ALL AWIPS SITES 2/7/2001 Decision deferred until 3/2001 OPEN Routine
NWS 647 Bismark, ND 11/1/2000 APPROVED OPEN Routine
NWS 648 NWSTC 11/22/2000 Approved for Engineering Development OPEN Routine
NWS 649 See Block #10 ASAP APPROVED OPEN Fast Track
NWS 650 All Sites Optional ASAP APPROVED OPEN Partial 57 Fast Track
NWS 651 WNAR 2/1/2001 Under Review - Awaiting Cost/Funding details. OPEN Routine
NWS 653 See Block #10 Approved 11/9/00 AWCCB OPEN Routine
NWS 654 NCF N/A Approved by OST3 OPEN Fast Track
NWS 655 ALL Oct-01 Approved for Coordination w/Nexrad program (Function in AWIPS Build 5.1.2 OPEN Routine
NWS 657 ALL 11/1/2000 APPROVED OPEN Partial 73 Fast Track
NWS 658 ALL ASAP Approved by OST3 OPEN Partial 21 Fast Track
NWS 659 MHX, CHS, ILM & BTV ASAP In Review OPEN Routine
NWS 661 ALL 1/1/2001 Approved 11/30/00 (RC updated using form NWSRC 1001) OPEN Fast Track
NWS 662 All Conus Awips Sites 1/24/2001 Approved. Implement after all 5.0 installations. OPEN Routine
NWS 663 ALL AWIPS SITES 2/1/2001 Approved. Modified to include Implementation Activities OPEN Routine
NWS 664 ERH & GYX ASAP Approved. OPEN Routine
NWS 666 See Block 10 2/21/2001 Approved Conditionally based on overlap problems OPEN Routine
NWS 667R1 See Attachment 1 1/10/2001 Approved by OST3 (Fast Track) 1/4/01 Revised 1/9/01: Added Site AFC OPEN Fast Track
NWS 668 ALL ASAP Approved by OST2 (Fast Track) 1/29/01 OPEN Partial 62 Fast Track
NWS 668 ALL ASAP Approved by OST2 (Fast Track) 1/29/01 OPEN Partial 62 Fast Track
NWS 669 All sites upgraded to 5.0 After install R5.0 Approved by OST3 (Fast Track) 1/29/01 OPEN Partial 102 Fast Track
NWS 670 See Block #10 ASAP Approved by OST3 (Fast Track) 1/29/01 OPEN Partial 120 Fast Track
NWS 671 BGM ASAP In Review OPEN Routine
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NWS 672 All WFOs & RFCs ASAP Approved by OST3 (Fast Track) 2/7/01 OPEN Partial 11 Fast Track
NWS 673 See Block #10 4/1/2001 Approved Routine
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NWS 674 ALL ASAP Approved by OST (Fast Track) 2/6/01 OPEN Partial 95 Fast Track
AA009 ALL URGENT Approved by OST3 (Fast Track) 3/2/01 OPEN Partial 99 Fast Track
AA015 NCF ASAP Approved 3/29/01 AWCCB OPEN Routine
AA035 See Block #10 Apr-01 Approved 3/29/01 AWCCB OPEN Routine
AA037 All WFOs & RFCs Apr-01 Approved 3/29/01 AWCCB OPEN Routine
AAQ78 See Block #10 8/31/2001 Approved 3/29/01 AWCCB OPEN Routine
AA159 See Attachment 1 5/31/2001 Approved 4/12/01 AWCCB OPEN Routine
AA160 ALL ASAP Approved by OST (Fast Track) 4/12/01 OPEN Fast Track
AAl161 OUN 5/31/2001 Approved OPEN Routine
AA165 See Block #10 12/1/2001 Withdrawn Routine
AA166 PTWC 5/15/2001 Approved 5/3/01 AWCCB Routine
AA173 See Block #10 5/1/2001 Approved 5/3/01 AWCCB Routine
AA201 ALL ASAP Approved 5/15/01 AWCCB OPEN Partial 155 Routine
AA236 See Attachment 1 5/30/2001 Approved OPEN
AA277 ALL ASAP Approved 7/19/01 AWCCB. OPEN Partial 150 Routine
AA298 See Attachment 1 7/31/2001 Approved for Engineering Dev. Final approval pending funding information. OPEN Routine
AA299 See Block #10 ASAP Approved 7/19/01 AWCCB. OPEN Routine
AA300 See Attachment 8/3/2001 Approved for Engineering Development. OPEN Routine
AA311 NCEP ASAP Approved 9/5/01 AWCCB Chair OPEN Routine
AA312 See Attachment 1 8/17/2001 Approved 8/9/01 AWCCB OPEN Routine
AA313 GLD ASAP Approved 8/9/01 AWCCB OPEN Routine
AA320 See Block #10 11/30/2001 Approved 8/9/01 AWCCB OPEN Routine
AA321 See Block #10 11/30/2001 Approved 8/9/01 AWCCB OPEN Routine
AA329 GUM, HFO, PBP 9/7/2001 Approved 8/23/01 AWCCB OPEN Routine
AA333 See Block #10 9/1/2001 Approved 8/16/01 AWCCB Chair OPEN Fast Track
AA341 All WFO Sites 9/5/2001 Approved 8/23/01 AWCCB OPEN Partial 65 Routine
AA344 DTX ASAP Approved 8/23/01 AWCCB OPEN Routine
AA347 See Block #10 ASAP Approved for Development 8/23/01 AWCCB (Funding Source TBD) OPEN Routine
AA368 NCEP & NESDIS 8/31/2001 Approved Pending Cost Estimates OPEN Routine
AA369 See Block #10 ASAP Withdrawn (See RC AA407) OPEN Routine
AA384 Alaska Pacific RFC 1/2/2002 Approved OPEN Routine
AA392 ALL SITES ASAP Approved OPEN Partial 160 Routine
AA395 NCF Only 9/31/01 Approved OPEN Routine
AA396 See Block #10 10/31/2001 Approved OPEN Routine
AA397 AWIPS NCF ONLY 10/31/2001 Approved OPEN Routine
AA407 See Block #10 11/2/2001 Approved OPEN Routine
AA428 BCQ,AWC,EAX, TSA 1/12/2002 Approved (AWCCB Level) OPEN Routine
AA442 WFO Tallahassee 2/1/2002 Approved (AWCCB Level) OPEN Routine
AA446 WNOR/WNOW 12/1/2001 Approved OPEN Routine
AA460 ALL AWIPS SITES 1/15/2002 Not approved per RWP 197 OPEN Routine
AA485 ALL SITES 4/22/2002 Approved OPEN Partial 13 Routine
AA486 ALL SITES 9/18/2002 Approved OPEN Routine
AA491 CLE Approved. (connection not WSH supported) OPEN Routine
AA492 HFO 12/14/2001 Deferred Pending Security Review OPEN Routine
AA497 ALL SITES 12/14/2001 Approved OPEN Partial 159 Routine
AA498 AKQ Approved (connection not WSH supported) OPEN Routine
AA506 See Part B Pg. 2 ASAP Approved (connection not WSH supported) OPEN Routine
AA510 Tulsa/RFC, Norman/WFO 1/14/2002 Deferred - Questions Due from POC OPEN Routine
AA511 See Part B Pg. 2 ASAP In Review OPEN Routine
AA513 MSO Approved (See Note 1) OPEN Routine
AA514 TBR Approved (See Note 1) OPEN Routine
AA525 See Block #10 Jan-02 Approved OPEN Routine
AA530 WFO SGX ASAP In Review OPEN Routine
AA536 ALL SITES 1/7/2002 Approved OPEN Partial 159 Fast Track
AA547 West. Reg. WFOs/RFCs ASAP Approved (Note 1) OPEN Routine
AA562 SSMC Il 14th fl. AWIPS Approved OPEN Routine
AA570 See Attachment Listing Sep-02 In Review OPEN Routine
AA578 MPX ASAP Approved OPEN Routine
AA579 MSR ASAP Approved OPEN Routine
AA580 EAX ASAP Approved (Note 1) OPEN Routine
AA581 All Central Region Sites ASAP Approved for all Regions OPEN Routine
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AAB15 GID 3/1/2002 Approved (Note 1) OPEN Routine
AAB16 WFO DTX, Ml Approved (Note 1) OPEN Routine
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AAB17 NCF Only 3/13/2002 Approved OPEN Routine
AAB22 ALL SITES 2/7/2002 Approved OPEN Partial 155 Fast Track
AAB23 See Attachment 1 4/17/2002 Approved (Note 1) OPEN Routine
AAB24 See Attachment A1A Withdrawn - To be resubmitted after additional details are developed OPEN Routine
AA670 See Attachment 1 4/17/2002 In Review OPEN Routine
AAT08 PHI 4/1/2002 In Review OPEN Routine
AAT10 GGW 3/30/2002 In Review OPEN Routine
AA716 See Attachment 3/22/2002 In Review OPEN Routine
AA717 See Attached list 3/22/2002 In Review OPEN Routine
AAT18 MSO 4/15/2002 In Review OPEN Routine
AAT28 See Attachment B Pg. 2 In Review OPEN Routine
AAT29 PTR ASAP In Review OPEN Routine
AA730 See Attached list In Review OPEN Routine
AAT40 ALL SITES 3/27/2002 Approved OPEN Partial 143 Routine
AAT52 Longmont CWSU, BOU Apr-02 In Review OPEN Routine
AA754 ALL SITES ASAP In Review OPEN Routine
AAT65 ANCF 4/30/2002 In Review OPEN
AAT80 KREV 5/15/2002 In Review OPEN
AAT81 See Block #10 4/15/2002 In Review OPEN
AAT92 CLE N/A In Review OPEN
AAT793 GYX 3/3/2002 In Review OPEN
AAT94 CAE N/A In Review OPEN
AAT799 ALL SITES ASAP Approved OPEN
AAB00 NHCR & NHCW 6/1/2002 Approved OPEN
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